

SECRETCHIVE/C-44-66
3 March 1966

25X1A

MEMORANDUM FOR: Director, CHIVE Task Force

SUBJECT : Monthly Report for February 1966

I. ACTIVITY HIGHLIGHTSA. Management Activities

25X1A [redacted] of the DD/I Administrative Staff will be Staff Assistant to the CTF as soon as his replacement is identified. He is expected to EOB in March. Future monthly reports will be prepared by [redacted]

25X1A

A management decision was reached to delay the establishment of COG as a separate group within the Task Force until some future date. [redacted] has been assigned for this interim period to head up a Design Area in the System Design Group. [redacted] has also been given responsibility for integrating tasks within SDG.

25X1A

25X1A

During the month [redacted] Chief/Development Staff/OCR, left the Task Force. [redacted] was appointed to fill this position and thus moves his career designation back to OCR.

25X1A

25X1A

B. Integration and Plans Staff1. Phase III Planning and Scheduling (Task 17)

Preparation for the scheduled revision of the Gantt, Personnel Assignment, and Milestone Network charts continued throughout the month. Updated task charts on the System Design Group's active tasks were completed and compared with initial task charts, task descriptions, and the original Gantt Chart to identify significant changes, the reasons therefore, and their effects on the over-all program.

SECRET

GROUP 1 Excluded from automatic downgrading and declassification

- 2 -

Two all-day task review meetings were held to discuss the status of the individual tasks in detail and to initiate certain measures and adjustments to compensate in part for slippages that have occurred. Work began on the first drafts of the revised planning and scheduling charts, in preparation for conferences in March to resolve conflicts in task scheduling, staffing, and interrelationships that become apparent in the chart revision process.

- 5 days
 19 days
 - 19 days

2. System Integration (Task 41)

The integration activities of the Integration and Plans Staff are now to be concentrated on inter-group integration. Responsibility for integrating tasks within groups is the responsibility of each group. The role of the IPS as defined by the Director, CTF is to identify inter-group gaps, misunderstandings, or deficiencies. The members of the IPS are not to attempt to fill these gaps with their own efforts but rather to bring such items to the attention of the managers of the groups concerned for resolution. In those cases where resolution of the problem and assignment of responsibility is not clear, the D/CTF will act.

The Integration and Plans Staff personnel have been given authority by the D/CTF to gather that data necessary to keep the Director aware of technical progress and problems which occur within the Task Force.

In future reports, Tasks 17 and 41 will be combined and called Phase III Scheduling and Integration.

5 days

C. System Design Group

1. Security Procedures (Task 1)

Per a decision reached during the month, CRIVE will rely upon the Administrative Staff to resolve selected physical security problems (e.g., location of barriers, etc.) with the Office of Security (OS). Under this plan, CRIVE will maintain liaison contact with the Staff during its contacts with OS.

SECRET

~~SECRET~~

25X1A

25X1A [REDACTED] met for two days to review the proposed augmentation problem solutions. A consensus solution was reached; [REDACTED] are to be 25X1A briefed on this solution during the week of 28 February to 4 March.

[REDACTED] - 6 days
3 days
3 days
3 days
3 days

2. Current Awareness Support (Task 2, 38h)

A mock-up index of 65 representative titles with an average of three keywords per title has been drafted and is in process of printing for use as a display in customer interviews. Mock-up includes both raw and finished intelligence from a variety of sources.

Transcription of an additional 265 titles has been completed for keypunching and program testing. This transcription exercise, while very slow and tedious, has provided opportunity to use the subject category, geographic location, and security/dissemination codes which have all proved to be adequate and easy to use; and also to test the validity of the word exclusion list. A publication numbering system devised by the Team for use in the Programming Test has been applied to all documents not numbered or processed by the Document Division. It is used in addition to a textual source, series, report number identification. The numbering system has worked quite well but is somewhat awkward to apply. We are now of the opinion that this number should carry no meaning beyond the second position (agency publisher) except for CIA; and that meaning not be included for the latter beyond the 3rd position which is the office level publisher.

Program testing has been delayed due to the simultaneous absence of two Team programmers (one at IOC and one on vacation) and unavailable testing time.

All programs and subroutines for Phase I have been coded and keypunched and are now in various stages of testing. Several minor changes in the output format,


~~SECRET~~

- 4 -

the introduction of a new capability (= preceding a title word means that word is a key word), and an additional output listing of P-document numbers have not been incorporated into the programs as yet.

All areas and stop words have been keypunched into the appropriate card formats. Listings of the areas in several different sequences have been produced for use as indexing aids. Over 50 titles have been coded onto the transcript sheets and are waiting keypunching so they can be used as a test data base.

25X1A

 7 days
1 1/2 days
12 1/2 days
r - 13 days
4 days
8 days
16 days
days

3. Document Delivery System (Task 3)

Per a decision reached during the month, CHIVE will henceforth maintain liaison contact only with the Document Delivery System activity.

4. Page Reader Specifications (Task 4)

There has been a delay in the production at CDC/Rabinow of the Q15 System intended for CHIVE's use.

25X1A
25X1A

 1/2 day

5. Dictionary Building (Tasks 5, 38a, 38b, 38c)

25X1B

a. Location Dictionary



SECRET

SECRET

25X1B

- 5 -



days
4 days
days
- 7 days
- 8 days
days
days

b. ISC Modification


The entire period was spent in testing the SIC with a set of varied, complex documents. The three task members felt that coding was easier with the new revision. Work has progressed on the preparation of an index, and one should be ready early in March. Testing involving the use of indexers who have not participated in the revision will commence when the index is available.

8 1/2 days
days
15 days

SECRET

25X1B

- 6 -



25X1A

10 days
3 days
4 days

25X1B

d. Dictionary Study

25X1B

Further work on this task awaits the results of the Requirements study (Task 19).

25X1A

SECRET

~~SECRET~~

- 7 -

6. Input Interface (Task 7)a. Forms Design (New Title)STATSPEC
25X1A

25X1A During this period, meetings were held with representatives from [REDACTED]

[REDACTED] (SR) [REDACTED] (CIS) 25X1A
to review and discuss the need for inclusion of various information fields on the header forms.

Effort is now being devoted to completing a draft of the preliminary handbook of header data input instructions, which will be reviewed with [REDACTED] during his next visit.

Art work was completed for the content indexing form, and it is now at the print shop for multiple printing. Art work was finished for a trial version of a header form for Map indexing, and copies were sent to [REDACTED] and [REDACTED] for further review with Map Library staff. 25X1A

Program testing associated with the 8092 Computer, 601 tape drive, and 9096 teletype logic is now 90% complete.

As of 28 February, a 915 has not been available for testing. The latest indication is that some limited test time will be made available during the first week of March. The initial tentative delivery date of 8 March will not be met. The latest estimate, from the Rafinow people, as to when our system (Serial #8) will be out of production check-out and available for testing is 28 March.

We have reiterated to [REDACTED] as stated in the contract, that we will require 45 hours of test time spread over a period of 15 working days on our particular system before installation. Consequently, it would now appear that installation could take place no sooner than 18 April. 25X1A

[REDACTED]
- 17 days
- 13 days
- 9 days
- 2 1/2 days

~~SECRET~~

b. Dictionary/Indexer Interface (New Title)

25X1A [REDACTED] has completed a working paper "The Use of On-Line Computer and CRT Display Stations for Reference Tool Lookups." He will be at Headquarters the week of 7 March.

A review was made of a [REDACTED] project to study indexing aids, procedures, and devices (see above report). 25X1A

25X1A [REDACTED] 7 days

7. Inherited File Utilization (Tasks 9, 38g)

a. SR Detail Index

The three task team members met several times during the month to review the first rough draft of the task team's final report. As a result of the discussions, several sections are now being revised. After a quick review of the revised portions, a typed draft will be prepared. The present estimated completion date for submitting the final report for typing is 11 March 1966.

25X1A [REDACTED] 6 days

days

[REDACTED] 2 days

8. Indexing Procedures (Task 10)

a. Information Analyst/Content Indexer Communications

The report on the IA/CI communications test will be published in March. The direction of this task will then change to involve a study of the organizational configuration which should be adopted for the China Operations Group.

25X1A [REDACTED] 16 days

9. [REDACTED] Requirements Study (Task 19)

25X1B

Interviews on the proposed CHIVE [REDACTED] policy were completed in LR on 1 February, in FIB on 9 February, and in SR on 24 February. Memoranda of conversations have been prepared and published on seven of the interviews.

SECRET

~~SECRET~~

- 9 -

six other interviews have been completed in draft form. The preparation of memoranda of conversations will be completed by the end of the first week of March. Work will begin at that time on a report setting forth the results of the survey and analyzing what impact they may have on the proposed dossier design. Generally speaking, it is felt that the design has been received favorably by the senior people in all three divisions; however, some specific elements of the design have received criticism, the extent of which will be determined by the final report.

An effort, currently underway by [REDACTED] to collect statistics on specific elements of information and request patterns in OCR will lay the groundwork for the second part of this task and should be of considerable assistance in determining what facts are available which would justify or negate particular dossier strategies.

25X1A

[REDACTED] 19 days

[REDACTED] - 2 days

10. Management Data File (Task 20)

25X1A

The task team has been reconstituted with the replacement of [REDACTED] future involvement in this task is uncertain due to illness. A new draft of the Task Description will shortly be submitted for approval.

[REDACTED] 4 days

11. Maps and Graphics

During the month a draft of the paper recommending the procedural interface between CHIVE and the Map Library was completed. Additional reports documenting existing film and photo procedures have been completed in draft form. These reports will be used as the basis for developing the recommended interaction for including graphics material in CRIVE.

[REDACTED] 12 days

[REDACTED] 6 days

12. Selection Criteria (Task 22)

The task team leader reviewed earlier work on the selection problem including the previously completed

~~SECRET~~

- 10 -

sub-task of building a catalog of [REDACTED] A 25X1B
 Task Description was completed and current work involves
 the development of a Table or Document Processing
 Criteria.

[REDACTED] 8 days

D. Program Design Group

1. Program System Design (Task 57)

Work continues.

[REDACTED] 9 days
 [REDACTED] 15 days
 [REDACTED] 14 days
 [REDACTED] 9 1/2 days
 [REDACTED] 9 1/2 days
 [REDACTED] 7 days

2. Retrieval (Task 37)

E. Automatic Language Processing Group

1. ALP Lexicography (Task 28)

About 350 actions were prepared during February for
 the next update of the Steno Master Dictionary. Analysis
 of production printout is now a regular part of the
 lexicography task.

Russian lexicographic effort continues in the area
 of making additions to and deletions from the errata
 and addenda tables in the LPU core program.

[REDACTED] 15 days

2. ALP Programming (Task 29)

LPU Steno programming during the month has been
 aimed at compacting the core tables of photostore
 disk directing entries. A new compaction scheme is
 approximately 90% debugged. It will result in the
 saving of about 20,000 bytes of LPU storage. The
 additional storage positions will be required to
 accommodate errata and addenda tables.

A procedure for getting errata and addenda into
 the LPU core tables is being debugged on the 7090.
 When operational, the program package will accept
 entries for errata and addenda tables which are coded
 simply as dictionary additions. From these entries, a
 new core table will be generated for input to SLAP
 (Structured Language Assembly Program--the LPU core
 compiler).

SECRET

SECRET

11 -

Two new versions of the Russian LPU program were generated and production is being run with them.

A 1401 program was written to assist the customer engineers in cleaning the ALP chain in the 1403 line printer.

- 8 days
- 15 days
- 10 days

3. ALP Production (Not a numbered task)

FDD processing via ALP for February totalled 230,000 Russian input words and 460,000 words of Steno print-out. In addition, about 20% of the daily steno production is now printed onto multilith mats.

F. Monthly Documentation Summary

1. Substantive Memoranda

File Conversion Techniques Study, CHIVE/C-21-66, 2 February 1966, 1 p., Unclassified.

T & A Clerks, CHIVE/C-22-66, 2 February 1966, 1p., Confidential.

CHIVE Newsletter, January 1966, CHIVE/C-23-66, 4 February 1966, 12 pp., Secret.

CHIVE Monthly Report for January, CHIVE/C-24-66, 7 January 1966, 22 pp., Secret.

Dossier Requirements Study---Task 19 Interview Reports, CHIVE/C-25-66:

[REDACTED] C/Support Br/BR/OCR, CHIVE/C-25/1-66, 18 January 1966, 8 pp., Confidential.

[REDACTED] C/Soviet Sec/BR/OCR, CHIVE/C-25/2-66, 3 February 1966, 5 pp., Confidential.

[REDACTED] Senior Analyst, Western European Sec/BR/OCR, CHIVE/C-25/3-66, 21 January 1966, 6 pp., Confidential.

25X1A

SECRET

12 -

25X1A

[REDACTED] C/Western Br/BR/OCR,
CHIVE/C-25/4-66, 7 February 1966, 6 pp.,
Confidential.

25X1A

[REDACTED] C/Near Eastern/African
Sec & Acting C/Afro-Asian Br/BR/OCR,
CHIVE/C-25/5-66, 8 February 1966, 5 pp.,
Confidential.

25X1A

[REDACTED] Ass't Sec C/Far Eastern
Sec/BR/OCR, CHIVE/C-25/6-66, 11 February 1966,
5 pp., Confidential.

25X1A

[REDACTED] Senior Analyst, Eastern
European Sec/BR/OCR, CHIVE/C-25/7-66,
14 February 1966, 5 pp., Confidential.

Meeting to Resolve the Form of Entry to be Used
for Geographic Locations, 29 January 1966,
CHIVE/C-26-66, 9 February 1966, 3 pp., Confidential.

Changes, CHIVE/C-27-66, 9 February 1966, 2 pp.,
Confidential.

CTF Office Equipment Requirements, CHIVE/C-28-66,
10 February 1966, 2 pp., Admin. - Internal Use
Only.

CHIVE Task Review Meeting, CHIVE/C-29-66,
10 February 1966, 2 pp., Confidential.

Policy for Combined Program Call, CHIVE/C-30-66,
14 February 1966, 1 p., Confidential.

Appointment of Staff Assistant to CTF, CHIVE/C-31-66,
15 February 1966, 1 p., Confidential.

Accessibility of Special Area to Contractor
Personnel, CHIVE/C-32-66, 15 February 1966, 1 p.,
Admin. - Internal Use Only.

Review of a Report on Aids to Indexing, CHIVE/C-33-66,
15 February 1966, prepared by [REDACTED] 25X1A

Interview of [REDACTED] on 10 February 1966, 25X1A
15 February 1966, 2 pp., Admin. - Internal Use Only.

CHIVE Task Review Meeting (Continuation),
CHIVE/C-35-66, 16 February 1966, 1 p., Confidential.

SECRET

~~SECRET~~

- 13 -

Recommended Systems Training for CTF Personnel,
CHIVE/C-34-66, 16 February 1966, 2 pp., Confidential.

Notification of Proposed Contact with [REDACTED] 25X1A
Personnel, CHIVE/C-36-66, 16 February 1966, 2 pp.,
Admin. - Internal Use Only.

CHIVE Task Force Staffing, CHIVE/C-37-66,
16 February 1966, 1 p., Attachment, Secret.

Draft Response to PFIAB Guidance and Evaluation
Panel Inquiry, Project CHIVE, 24 February 1966,
9 pp., Confidential.

Combined Program Call Program Narrative for
Fiscal Year 1967, 25 February 1966, 3 pp., Secret.

Combined Program Call Program Narrative for Fiscal
Year 1968-1972, 25 February 1966, 3 pp., Secret.

SDC Organization and Management, CHIVE/C-38-66,
28 February 1966, 6 pp., Confidential.

Programmable Steno Teaching Device, CHIVE/C-39-66,
28 February 1966, 2 pp., Confidential.

CHIVE Newsletter, February 1966, CHIVE/C-40-66,
28 February 1966, 2 pp., Secret.

2. Task Descriptions

None

3. Working Papers

None

4. Reports

None

G. Briefings, Meetings, Miscellany

1. [REDACTED] met with [REDACTED]

[REDACTED] on 16 February, to discuss the parti-
 cipation of four CHIVE personnel in a one-day indexing

25X1A

25X1A

~~SECRET~~

14

25X1C

test sponsored by the [REDACTED] will furnish CHIVE the test results which will include comparisons with other indexing test data.

2. [REDACTED] briefed the D/CR on the status of the organization and location dictionary building tasks, 24 February 1966. 25X1A

3. [REDACTED] briefed [REDACTED] on the DDS&T position with respect to the CODIP paper to USIB on installations data handling, 2 February 1966. 25X1A

4. The PFIAB Guidance and Evaluation Panel (Information Processing) was briefed on Project CHIVE by [REDACTED] the evening of 14 February 1966. 25X1A

5. An all hands meeting of CTF personnel was held on 7 February 1966. [REDACTED] announced organizational changes and personnel assignments with OCR and the CHIVE Task Force. 25X1A

6. On 10 February, [REDACTED] briefed personnel from ORD, OCR, and OCS on CHIVE. Requirements for support from ORD were also discussed. 25X1A

7. [REDACTED] of Recognition Equipment, Inc., briefed ORD personnel on their page reader systems. [REDACTED] attended for CHIVE. 25X1A

8. On 18 February, [REDACTED] briefed [REDACTED] from a Career Development class on CHIVE. 25X1A

9. [REDACTED] attended IDHS in DIA during the week of 7 February 1966. 25X1A

II. PERSONNEL

A. Training

1. [REDACTED] attended an AMA Seminar on "Data Systems Analysis," 2-4 February 1966, in New York City. 25X1A

2. [REDACTED] attended an AMA Seminar on Indexing and Search Techniques 9-11 February 1966 in New York City. 25X1A

3. On 7 February, [REDACTED] started ISC training.

SECRET

SECRET

15

4. During the month [REDACTED] took the System/360 Assembly Language Course at the IBM Education Center.

25X1A

B. Agency

1. During the month the following personnel entered on duty with the CHIVE Task Force:

[REDACTED] (14 February 1966)
[REDACTED] February 1966)
[REDACTED] February 1966)
[REDACTED] February 1966)

25X1A

2. On 4 February, [REDACTED] left the CHIVE Task Force to become Staff Assistant to the Chief/Graphics Register/OCR.

25X1A

3. On 11 February, [REDACTED] left the CHIVE Task Force to accept a position at the State Department in the Office of Management Planning.

25X1A

4. Agency personnel assigned full time to the CTF during the report period were as follows:

OCR

[REDACTED]

25X1A

CCS

[REDACTED]

25X1A

SECRET

10

C. [REDACTED]

1. During the month, an [REDACTED] secretary for the project was recruited. Security papers have been submitted for [REDACTED] who is currently employed by [REDACTED] at another customer premise project in Washington, D.C. [REDACTED] will continue at this present assignment until she is cleared for participation in CHIVE.

2. During the month, [REDACTED] was hospitalized with a duodenal ulcer. The projected date of return to work for Mr. Binder is 28 February.

3. Two [REDACTED] employees, [REDACTED] underwent their final clearance interviews on 15 February and 21 February respectively.

4. [REDACTED] completed /360 Operating System class in [REDACTED] on 18 February.

5. Personnel currently assigned to Project CHIVE:

[REDACTED]

III. BUDGET AND FISCAL

A. [REDACTED]

1. The total number of man-hours expended on CHIVE during the month of February was approximately 1,395.

2. Expenditures to date on the current contract are approximately 58% of the total budget.

B. [REDACTED]

Approximately 58% of the budgeted funds and 60% of the time allocated for this project has been expended to date.


SECRET

- 17 -

C. CHIVE Task Force

The total number of man-hours expended by all Task Force personnel (including part-time members) on numbered tasks is as follows:

- Integration and Plans Staff	- 48 days
- System Design Group	- 380 days
- Program Design Group	- 74 days
- Automatic Language Processing Group	- 48 days


Chief, IPS
CHIVE Task Force

25X1A

SECRET